

### Track 1 DRAFT Schedule (Subject to Revisions)

Date	Milestone
January 19, 2018	Delta Brainstorming Workshop
February 22, 2018	Meeting with Stakeholders, Reclamation and DWR to discuss initial list of ideas from Contractors, Reclamation and DWR
March 2, 2018	Meeting with Resource Agencies, Stakeholders, Reclamation and DWR to discuss initial list of ideas from Contractors, Reclamation and DWR
Mid-March 2018	Meeting with Reclamation and NGOs to discuss initial list of ideas
March 27, 2018	Meeting with Resource Agencies, Stakeholders, Reclamation and DWR to discuss list of ideas from NGOs, Contractors, Reclamation and DWR
April 2018	Refined ideas list
Late April 2018	Workshop on Alternatives <sup>1</sup>
May 2018	Proposed Action Description
Early June 2018	Meeting with Stakeholders and Resource Agencies on Key Analysis for NEPA document
Late June 2018	Workshop on Key Analysis for NEPA document
August 2018	Workshop for input on NEPA document sections
August 2018	Meeting with Stakeholders and Resource Agencies on Biological Analysis
September 2018	Draft NEPA document
October 2018	Meeting with Stakeholders and Resource Agencies on Draft Biological Assessment
December 2018	Final NEPA document
December 2018	Submit ESA Consultation Package

#### Track 1 Assumptions:

- No significant impacts
- Limited Scope [changes to regulatory documents (e.g., BiOps/RPAs), no changes to upstream operations, no evaluation of “other stressors”]
- Broad agreement and little controversy
- Limited stakeholder engagement; No cooperating agency drafts prior to the public draft
- No peer review of tools or documents

<sup>1</sup> Alternatives not included as part of the Proposed Action for Track 1 may be explored under Track 2

- Analysis using existing information, no new modeling
- Contracting not available to assist in the effort

## **Track 2 - Revisions to the Coordinated Long-term Operation of the CVP and SWP**

### **DRAFT Schedule (Subject to Revisions)**

<b>Date</b>	<b>Milestones</b>
December 2017	NOI Published in Federal Register
January 23-25, 2018	Scoping Meetings
February 28, 2018	Workshop on Possible Actions
March 14, 2018	Meeting with Stakeholders, Reclamation and DWR to discuss initial list of ideas from Contractors, Reclamation and DWR
Mid-March 2018	Publish Scoping Report on Reclamation website
March 27, 2018	Meeting with Resource Agencies, Stakeholders, Reclamation and DWR to discuss initial list of ideas from Contractors, Reclamation and DWR
April 10, 2018	Meeting with Reclamation and NGOs to discuss initial list of ideas
April 19, 2018	Meeting with Resource Agencies, Stakeholders, Reclamation and DWR to discuss list of ideas from NGOs, Contractors, Reclamation and DWR
May 2018	Actions Set
June 2018	Workshop on Alternatives
August 2018	Meeting with Resources Agencies, Stakeholders, Reclamation and DWR on Biological Assessment tools
October 2018	Workshop for input on Draft EIS sections
December 2018	Public Draft EIS
Early January 2019	Public Meetings on Draft EIS
February 2019	Meeting with Resources Agencies, Stakeholders, Reclamation and DWR on Biological Assessment analysis
March 2019	Workshop on NEPA Comments received
June 2019	Final EIS
June 2019	Submit ESA Biological Assessment

### **Track 2 Assumptions:**

- Limited stakeholder engagement
- No cooperating agency drafts prior to the public draft

DRAFT, For Discussion Only, Subject to Revision

- No peer review of tools or documents
- Primarily qualitative analysis, benefits, and impacts using existing information
- Contracting available prior to NOI
- D.C. Review of Notice of Availability is no more than 2 weeks

DRAFT