

February 16, 2017 (v3)

Proposed 2017 CAMT Workplan – Revised DRAFT

Ongoing Technical Studies¹

Workplan Activity	Description	Exec Sponsors	Workteam	Schedule	Resource Needs
OMR Management and Smelt Entrainment	Assess factors affecting adult Delta Smelt entrainment and associated population effects	Not Assigned	NA	Studies to be completed in 2017	
Fall Outflow Study	Investigate effects of fall outflow on Delta Smelt	Not Assigned	NA	Studies to be completed in 2018	

New Technical Efforts

Workplan Activity	Description	Exec Sponsors	CAMT Workteam (lead shown in bold)	Schedule	Resource Needs
North Delta and Salmonid Life Cycle Model Presentations	Prepare technical presentations to inform Policy Group.	Barry Thom (to be confirmed)	Maria Rea Steve Lindley Lynda Smith	Presentation scheduled for March 16, 2017	
Summer and Fall Outflow/X2 Management Technical Forum	Prepare joint presentation for Policy Group technical forum.	Paul Souza Jason Peltier Kate Poole	Bruce DiGennaro Sam Luoma Matt Nobriga Scott Hamilton Pat Coulston Shawn Acuna	Target Technical Forum in May	
Shasta Temperature Management Technical Forum	Prepare joint presentation for Policy Group technical forum.	TBD	TBD	Target Technical Forum in June	

¹ Projects are fully funded and contracted

February 16, 2017 (v3)

Delta Smelt Resiliency Strategy Technical Forum	Prepare joint presentation for Policy Group technical forum.	TBD	Cindy Messer	Target Technical Forum in August	
Salmonid Workplan Implementation and Salmonid Action Plan Technical Forum	Implement items identified in the CAMT Workplan for Salmonids. Prepare joint presentation for Policy Group technical forum on the Salmonid Action Plan.	Jason Peltier Dick Pool	Leo Winternitz Maria Rea Cindy Messer Carl Wilcox Dave Mooney Frances Brewster	Target Technical Forum in November	
Summer Outflow Augmentation Adaptive Management Plan	Coordinate with IEP to draft an adaptive management plan to guide implementation of outflow augmentation action for Delta Smelt.	NA	Bruce DiGennaro Sam Luoma Pat Coulston Shawn Acuna Ted Sommer Andrew Shultz Scott Brandl	TBD	Funding for modeling support
Suisun Marsh Salinity Gates Adaptive Management Plan	Develop an adaptive management plan for using the Suisun Marsh Salinity Control Gates to increase habitat for Delta Smelt. Outside experts in adaptive management have been engaged and funded by the PWAs with the intent of developing a template for adaptive management work in the Delta.	NA	Terry Erlewine	Draft plan is expected in March 2017. Implementation is not expected until 2018.	