




DRAFT Schedule for the Reinitiation of Consultation on the Coordinated Long-Term Operation of the CVP and SWP - Shortest Possible Schedule - Subject to Revision - For Discussion Only - October 5, 2017			
ID	Task Name	Duration	Start
37	Submit Final BO's to Reclamation	1 day	Tue 5/10/22
38	NEPA Compliance	483 days	Wed 5/11/22
39	Prepare & Publish NOI	80 days	Wed 5/11/22
40	Conduct Public Scoping Process/Meetings	30 days	Wed 8/31/22
41	Alternatives Development	160 days	Wed 5/11/22
42	Draft Alternatives TM	40 days	Wed 5/11/22
43	Final Alternatives TM	20 days	Wed 7/6/22
44	Modeling Appendices	30 days	Wed 8/3/22
45	Impact Analysis	100 days	Wed 8/3/22
46	Cooperating Agency Admin Draft EIS	80 days	Wed 12/21/22
47	Prepare Admin Draft EIS	40 days	Wed 12/21/22
48	Reclamation Review	10 days	Wed 2/15/23
49	Incorporate Comments	10 days	Wed 3/1/23
50	Coop Agency Review	20 days	Wed 3/15/23
51	Public Draft EIS and Review Period	101 days	Wed 4/12/23
52	Prepare Public Draft EIS	40 days	Wed 4/12/23
53	Reclamation Review	10 days	Wed 6/7/23
54	Incorporate Comments	10 days	Wed 6/21/23
55	NOA Approval and Asst Sec Read	80 days	Wed 4/12/23
56	Publish Draft EIS	1 day	Wed 8/2/23
57	Public Hearings on Public Draft EIS	20 days	Thu 8/3/23
58	Public Comment Period	20 days	Thu 8/3/23
59	Final EIS and ROD	142 days	Thu 8/31/23
60	Respond to Comments	40 days	Thu 8/31/23
61	Prepare Final EIS	20 days	Thu 10/26/23
62	NOA Approval and Asst Sec Read	80 days	Thu 10/26/23
63	Publish Final EIS	1 day	Thu 2/15/24
64	Wait 30 days	20 days	Fri 2/16/24
65	Prepare Record of Decision	20 days	Fri 2/16/24
66	Sign Record of Decision	1 day	Fri 3/15/24